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DWLFO0000 Landfill Operations
BF00000000 |Start FY Tasks 010CT09 0 0 0
BFY0000007 |Complete FY Tasks 30SEP10 0 0 0 z
BFY00000B1 |Start FY Tasks 010CT10 0 0 0
BFY00000B7 |Complete FY Tasks 30SEP11 0 0 0
BFY00000C1 |Start FY Tasks 030CT11 0 0 0
BFY00000C7 |Complete FY Tasks 28SEP12 0 0 0
BFY00000D1 |Start FY Tasks 010CT12 0 0 0
BFY00000D7 |Complete FY Tasks 30SEP13 0 0 0 z
BFYOO000OE1 |Start FY Tasks 010CT13 0 0 0
BFYO0000E7 |Complete FY Tasks 30SEP14 0 0 0
BFYO0000F1 |Start FY Tasks 010CT14 0 0 0
BFY00000F7 |Complete FY Tasks 30SEP15 0 0 0
BFY00000G1 |Start FY Tasks 010CT15 0 0 0
BFY00000G7 |Complete FY Tasks 30SEP16 0 0 0 :
BFYO0000H1 |Start FY Tasks 030CT16 0 0 0
BFY00000H7 |Complete FY Tasks 29SEP17 0 0 0 z
BFY00000J1 |Start FY Tasks 020CT17 0 0 0
BFY00000J7 |Complete FY Tasks 28SEP18 0 0 0 z
BFY00000K1 |Start FY Tasks 010CT18 0 0 0
BFY00000K7 |Complete FY Tasks 27SEP19 0 0 0 x
DWLFO0000 Landfill Operations
BFY00000A5 |Landfill Ops Subprj Mgt 010CT09 |30SEP10 250 250 0 v
BFY00000B6 |Landfill Ops Subprj Mgt 010CT10 |30SEP11 250 250 0
BFY00000C6 |Landfill Ops Subprj Mgt 030CT11 |28SEP12 249 249 0
BFY00000D6 |Landfill Ops Subprj Mgt 010CT12 |30SEP13 250 250 0 v
BFY00000E6 |Landfill Ops Subprj Mgt 010CT13 |30SEP14 250| 250 0 m
BFY00000F6 |Landfill Ops Subprj Mgt 010CT14 |30SEP15 250 250 0
BFY00000G6 |Landfill Ops Subprj Mgt 010CT15 |30SEP16 251 251 0
BFY00000H6 |Landfill Ops Subprj Mgt 030CT16 |29SEP17 249 249 0 v
BFY00000J6 |Landfill Ops Subprj Mgt 020CT17 |28SEP18 249 249 0 m
BFY00000K6 |Landfill Ops Subprj Mgt 010CT18 |27SEP19 249 249 0
DWLFO0000 Landfill Operations
eld Operatio
BFYO00000A1 |Maintenance 010CT09 |30SEP10 250 250 0 ‘
BFY00000A2 |Landfill Operations 010CT09 |30SEP10 250 250 0 ‘
BFYO0000A3 |Analytical Support 010CT09 |30SEP10 250 250 0 Y \
Start Date 24APRO06 — Early Bar SHEL - BFCT Sheet 1 of 2
Finish Date SOSEP19 — Progress Bar Paducah Remediation Services Date Revision Checked | Approved
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Outyears Landfill Operations
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ID

BFY00000A4
BFY00000B2
BFY00000B3
BFY00000B4
BFY00000B5
BFY00000C2
BFY00000C3
BFY00000C4
BFY00000C5
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BFY00000F5
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BFY00000G4
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BFY00000H4
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BFY00000J3
BFY00000J4
BFY00000J5
BFY00000K2
BFY00000K3
BFY00000K4
BFY00000K5

BF00000002
BF00000004

BF00000010
BF00000020

Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support
Maintenance

Landfill Operations
Analytical Support
Technical Support

Activity
Description

Construct/Permit landfill cells 6-11

Operate LF cells 6-11

Outyears Landfill Management Reserve
Outyears Landfill Management Reserve
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30SEP10
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30SEP11
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30SEP11
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